
GO COMMITTEE #1 
March 5,2015 

Worksession 

MEMORANDUM 

March 3, 2015 

TO: Governmenh~perations and Fiscal Policy Committee 

FROM: Linda Pric;n!egislative Analyst 

SUBJECT: Worksession - Recommended FY16 Capital Budget and Amendments to the FY15-20 
Capital Improvements Program for General Government Projects 

The GO Committee will review amendments submitted by the County Executive to the FY15-20 
Capital Improvements Program (CIP), General Government Projects. These off-year amendments are 
administered by the Department of General Services (DGS) and include: Facility Planning: MCG; 
Americans with Disabilities Act: Compliance; Environmental Compliance; Life Safety Systems; Roof 
Replacement; and EOB HV AC Renovation. 

Those expected to attend this meeting include: 
Ernie Lunsford, Chief, Division of Building Design and Construction, DGS 
Richard Jackson, Chief, Division of Facilities Management, DGS 
Angela Dizelos, Chief, Division of Central Services, DGS 
Erika Finn-Lopez, Office of Management and Budget (OMB) 

Of the six amendments under review, one is a change in scope, with no change in the funding schedule or 
appropriation total, four are funding shifts from FY18 to FY19, and one project has been delayed to 
FY19 due to fiscal capacity. 

I. FY15-20 Scope Change Amendment 

1. Facility Planning: MCG (Recommended PDF attached at © 1-2) 

FY15 - 20 ($OOOs) 6-Year FY15 FY16 FY17 FY18 FY19 FY20 
Approved 1,560 260 260 260 260 260 260 
CEo Rec. Amend. 1,560 260 260 260 260 260 260 
Difference $0 $0 $0 $0 $0 $0 $0 



This amendment is necessary to add the Grey Courthouse to the list of facilities being reviewed in FY15 
and FYI6. No change in funding has been requested. Executive staff provided the following explanation 
for the addition of this project to the list, as well as provided an update on current facility planning 
studies. 

The Grey Brick Courthouse was added due to its potential for swing space and upon the 
completion of the new Judicial Center Annex. Generally, projects are not added in an amended 
CIP. 

Currently, studies are being performed on: Grey Brick, Council Office Building (COB), Fire 
Station (FS) #23- White Flint, and individual Library Refresh task orders. 

The following studies will be completed before the end of the fiscal year: FS #23- White Flint, 
Library Refresh, and possibly Grey Brick and COB. 

On February 3, the Council introduced two Special Appropriations and CIP Amendments to consider 
options to renovate Council Office space. One option would keep the Council Office in the Council 
Office Building (COB), while the other option would relocate the Council to the Grey and Red Brick 
Courthouses. This Facility Planning amendment is needed if the Council decides to stay in the COB. 
Executive staff would then explore the option ofusing the Grey Courthouse as swing space. 

Council staff recommends approval of the Executive's requested amendment to Facility Planning: 
MCG to consider use of the Grey Courthouse for swing space. However, should the Council decide 
to adopt the CIP amendment for renovation and relocation to the Grey Courthouse and Red Brick 
Courthouse this amendment will not be needed. 

II. FY15-20 Funding Shifts 

The County Executive recommends an overall shift of $2.0 million in GO Bond funding across the 
following four Level of Effort (LOE) projects from FY18 to FYI9. This shift is due to affordability for 
reconciliation purposes. Council staff recommends maintaining level funding for each of these LOE 
projects. During Council reconciliation, Staff will make adjustments based on Council priorities. 

2. American with Disabilities Act (ADA) Compliance (Recommended PDF attached at © 3·4) 

FY15 - 20 ($OOOs) 6-Year FY15 FY16 FY17 FY18 FY19 FY20 
Approved 27,000 4,500 4,500 4,500 4,500 4,500 4,500 
CEo Rec. Amend. 27,000 4,500 4,500 4,500 4,000 5,000 4,500 
Difference $0 $0 $0 $0 ($500) $500 $0 

In August 2011 the County entered into a settlement agreement with the Department of Justice (DOJ) as 
a result of their Project Civic Access review of Montgomery County buildings, facilities, and parks. The 
ADA Compliance Project provides an on-going and comprehensive program to ensure that County 
buildings and facilities are built and maintained in compliance with Title II of ADA. 

The Executive has recommended a shift of $500,000 in GO Bonds from FY18 to FYI9. The following 
response was provided by Executive staff regarding their ability to accommodate the shift in funding and 
prioritize work with less funding available in FYI8. 
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DGS will be able to accommodate the shift of$500, 000 from FY 18-FY 19 while working towards 
our compliance goals. For the first six years ofthe Agreement, there is a negotiated completion 
time line for the buildings surveyed by DOJ. For the remainder ofthe Agreement, beginning with 
FY 18, the County will have flexibility in developing the time line for the remediation work in the 
buildings surveyed by DGS. DGS can anticipate steady planning and design and only delay the 
construction portion ofADA compliance improvements. 

Prioritization will continue to follow the DOJSettlement Agreement. Whenever possible we are 
coordinating the ADA remediation work into Refresh or other planned construction projects to 
make best use ofCounty funds. Work can also occur in FY19 early making the delay a matter of 
months. 

Council staff does not recommend approval of the Executive's recommendation. ADA Compliance 
is a high· priority project. When the County gains the ability to prioritize the timeline in FY18, it 
would be better to avoid beginning this phase of the agreement with a reduction in funding. 
Council staff recommends maintaining level funding and effort of $4.5 million in both FY18 and 
FY19. 

3. Environmental Compliance: MCG (Recommended PDF attached at © 5) 

FY15 - 20 ($OOOs) 6-Year FY15 FY16 FY17 FY18 FY19 FY20 
Approved 8,392 1,397 1,397 1,397 1,401 1,400 1,400 

. CEo Rec. Amend. 8,392 1,397 1,397 1,397 1,001 1,800 1,400 
Difference $0 $0 $0 $0 ($400) $400 $0 

This LOE project develops and implements plans for the prevention of pollution and the abatement and 
containment of potential pollution sources at County facilities. The Executive recommends shifting 
$400,000 in GO Bonds from FY18 to FY19. 

Although Executive staff report that work would not be significantly postponed as a result of the shift in 
funding, Council staff does not recommend approval of the Executive's recommendation. Council 
staff recommends maintaining the approved funding schedule for this project in both FY18 and 
FY19. 

4. Life Safety Systems: MCG (Recommended PDF attached at © 6) 

FY15 - 20 ($OOOs) 6-Year FY15 FY16 FY17 FY18 FY19 FY20 
Approved 3,750 625 625 625 625 625 625 
CEo Rec. Amend. 3,750 625 625 625 425 825 625 
Difference $0 $0 $0 $0 ($200) $200 $0 

This LOE project provides for installation of modem life safety systems to protect County buildings and 
facilities and life in the event of fire emergencies. The Executive recommends shifting $200,000 in GO 
Bonds from FY18 to FY19. 
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The 2014 Infrastructure Maintenance Task Force (IMTF) recommends level funding of $625,000 per 
year for Life Safety Systems. This project has the highest criticality rating of 5, which indicates "life 
safety and systems absolutely necessary to occupy the buildings or very important to the preservation of 
the facility". The IMTF report indicated $800,000 as the Acceptable Annual Replacement Cost (AARC). 
However, the recommended shift would represent 53% of the AARC in FYl8 and 103% in FYI9. 

The following responses were provided to Council staff regarding the impact ofthe funding shift and 
prioritization of work in FY18 with less funding available. 

This LOEproject consists primarily ofadding and/or replacing Fire Alarm systems, Sprinkler 
systems and Emergency Generators at numerous facilities. Individual projects typically cost 
between $50K and $200K Multiple projects are planned each year and the schedule frequently 
changes when system failures occur before a project is scheduled. Projects can be planned in 
FY18 and implemented early in FY19 so the only impact ofthis shift would be delaying one or two 
projects for roughly six months. 

Projects are re-prioritized every other year but planned projects can be delayed due to system 
failures taking precedence for available fonding. When this occurs the scheduled projects take 
place once additional funds are available. Prioritization ofprojects is adjusted as needed to 
address breakdowns and equipment failures. 

Council staff does not recommend approval of the Executive's recommended amendment. This 
work has a high criticality rating, and any replacement scheduled adopted in FY18 would be 
susceptible to delays caused by system failures taking precedence. Council staff recommends 
maintaining level funding of $625,000 per year in both FY18 and FY19. 

5. Roof Replacement: MCG (Recommended PDF attached at © 7) 

FY15 - 20 ($OOOs) 6-Year FY15 FY16 FY17 FY18 FY19 FY20 
Approved 14,448 3,248 2,240 2,240 2,240 2,740 1,740 
CEo Rec. Amend. 14,448 3,248 2,240 2,240 1,340 3,640 1,740 
Difference $0 SO $0 $0 ($900) $900 $0 

This LOE project provides for major roof replacement of County buildings. The Executive has 
recommended a shift of $900,000 in GO Bonds from FY18 to FYI9. The County Executive 
recommends shifting $900,000 in GO Bonds from FY18 to FY19. 

The 2014 Infrastructure Maintenance Task Force (IMTF) recommends level funding of $2,240,000 per 
year for this project, which also has a criticality rating of 5. The IMTF report identified $4.5 million as 
the AARC. However, the recommended shift would represent 30% of the AARC in FY18 and 81% in 
FYI9. Overall, the six-year average is 53.5 % of the AARC. 

Executive staff report that the proposed funding shift would only delay one or two projects by around six 
months, and the replacement schedule would be adjusted and re-prioritized in FY18 to accommodate 
roofs with ongoing leak problems first. 
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Council staff does not recommend approval of the Executive's recommended amendment. Six-year 
funding for this project is just over half of the $4.5 million recommended in the IMTF report. 
Council staff recommends maintaining level funding of $2,240,000 in both FY18 and FY19. 

III. FY15-20 Implementation Delay 

6. EOB HV AC Renovation (Recommended PDF attached at © 8) 

FY15 - 20 ($OOOs) 6-Year FY15 FY16 FY17 FY18 FY19 FY20 

Approved 8,000 2,000 6,000 0 0 0 ° CEo Rec. Amend. 8,000 ° 0 0 ° 6,000 2,000 
Difference $0 ($2,000) ($6,000) $0 $0 $6,000 $2,000 

This project provides for the procurement and partial compensation of an Energy Service Company 
(ESCO) to replace the outdated and energy-inefficient HV AC systems in the Executive Office Building 
(EOB). This project was first introduced in the FYll-16 CIP, after a consultant study reported that the 
EOB HV AC system, which is over 30 years old, had reached the end of its economic life expectancy and 
should be replaced. It was determined that an ESCO be used to replace the HV AC system at a cost of 
$8.0 million, versus the $29.0 million originally estimated. In the FY15-20 CIP, $2 million in GO Bonds 
were appropriated for design and construction in FYI5, while $6 million in GO Bonds were programmed 
in FY16 for construction. The January 15 amendment to the CIP further delays construction to FY 19 and 
FY20 due to fiscal capacity. 

There are a number of cost implications that will be a factor with regards to the EOB HV AC system. 
Executive staff have indicated that operating budget impacts could increase due to increasing frequency 
and magnitude of repair, and decreasing system efficiency of the aging system. Also, Executive staff 
report that the full project cost will not be known until an Investment Grade Audit is performed, which 
can't occur until there is a commitment to move the project forward. Therefore, EOB HV AC 
replacement costs could change in FYI9. 

Council staff recommends approval. 

f:\price\dgs\cip\20150305go cip worksession.doc 
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____________ Facility_ PJanning:-MCG (P508768) 

Category General Government Date Last Modmed 10113114 
Sub category County Offices and Other Improvements Required Adequate Public Facility No 
Administering Agency General Services (AAGE29) Relocation Impact None 
Planning Area Countywide Status Ongoing 

Thru Rem Total 
Total FYi4 FY14 6Vears FYi5 FY16 FYi7 FYi8 FY19 

EXP Os} 

Piannino. Desian and Suoervision 9503 7515 428 1560 260 260 260 ?~n 

Land 87 87 0 0 0 0 0 0 0 

I Site Improvements and Utilities 7 7 0 0 0 0 

f=~ 
0 

Construction 205 205 0 0 0 0 0 

Other 213 213 0 0 0 0 0 

Total 10015 8027 428 1560 260 260 260 260 260 

FUNDING SCHEDULE ($OOOs\ 

Icurrent Revenue: General 9370 7382 428 1560 260 260 260 260 260 

!G.o. Bonds 625 625 0 0 0 0 0 0 0 

!SoIid Waste Disoosal Fund 20 20 0 0 0 0 0 0 0 

I Total 10015 8027 428 1,560 260 260 260 260 260 

Beyond 6 
FY20 Vrs 

'Jill! 0 

0 0 

0 0 

0 0 

0 0 

260 0 

260 0 

0 0 

0 0 

260 0 

IAIlDropriation Request FY16 260 
SuPPlemental Appropriation Request 0 
Transfer 0 

Cumulative Appropriation 8715 
Expenditure I Encumbrances 8056 
Unencumbered Balance 659 

APPROPRIATION AND EXPENDITURE DATA (ODDs) 


Date First Appropriation FY 87 

First Cost Estimate 

~rrent Soope FY 15 10.015 
'mate 10.015 

Partial Closeout Thru 0 
New Partial Closeout 0 
Total Partial Closeout 0 

DeSCription 

This project provides for general govemment facility planning studies for a variety of projects under consideration in the CIP. In addition, 

facility planning serves as a transition stage for a project between the master plan or conceptual stage and its inclusion as a stand-alone 

project in the CIP. Prior to the establishment of a stand-alone project, Montgomery County develops a Program of Requirements (PaR) 

that outlines the general and specific features required on the project. Selected projects range in type including: new buildings, renovation of 

existing buildings. stormwater management, and recycling centers. Facility planning is a decision making process that includes the 

determination of the purpose of and need for a candidate project, a rigorous investigation of non-County sources of funding. and an 

estimate of the cost of the design and an estimated range of the cost of construction of the project. Facility planning represents planning 

and preliminary design and develops a paR in advance of full programming of a project in the CIP. Depending upon the results of a facility 

planning determination of purpose and need, a project mayor may not proceed to design and construction. For a full deScription of the 

facility planning process, see the CIP Planning Section. 

Justification 

Facility planning costs for projects which ultimately become stand-alone projects are included here. These costs will not be reflected in the 

resulting individual project. 

Other 

The study proposals under this program are developed in conjunction with program departments, the Department of General Services, the 

Office of Management and Budget (OMB). and conSUltants to ensure accurate program requirements. Planning studies underway or to be 

completed in FY15 or FY16 are listed on the next page. This list includes projects that will potentially be considered for inclusion as stand 

alone projects in the FY15-20 CIP. Other projects not listed may be planned under urgent situations. Planning for future fire stations will be 

considered if response time or population data warrant such a need. 

Disclosures 

Expenditures will continue indefinitely. 


Coordination 

Department of Environmental Protection, Department of General Services, Department of Correction and Rehabilitation, Department of Fire 

and Rescue Services, Department of Police. Department of Health and Human Services, Department of Recreation, Department of Public 

Libraries, Circuit Court, Office of Management and Budget, Commission on People with Disabilities. Montgomery County Pedestrian Safety 

Advisory Committee 




Facility Planning: MeG No. 508768 

Planning Studies underway or candidate projects to be 
completed during FY15 and FY16 

3rd District Police Station Reuse 
Silver Spring Library Reuse 
Clarksburg Library 
Poolesville Depot Improvements 
Damascus Depot Improvements 
Laytonsville Fire Station 
Noyes Library 
Clarksburg Community Recreation and Aquatic Center 
Multi-User Central Warehouse (to include Supply and Evidence 
Facility) 
Seven Locks Signal Shop (Building C) 
Wheaton Health and Human Services Facility 
Emergency Operations Center Relocation 
Public Safety Communications System 
Wheaton Arts and Humanities Center 
Grey Courthouse 

Studies Underway 
1301A Piccard Drive 
Avery Road Treatment Center 
White Flint Fire Station 



-- Americans with Disabilities-Act (ADA);; Compliance-(P361107}------·· 

Category General Government Date Last Modified 11/11114 
Sub Category County Offices anti Other Improvements Required Adequate Public Facility No 
Administering Agency General Services (AAGE29) Relocation Impact None 
Planning Area Countywide Status Ongoing 

Total 
Thru 
FY14 

Rem 
FY14 

Tolal 
6 Years FY15 FY16 FY17 FY18 FY19 FY20 

Beyond 6 
Yrs 

EXPENDITURE SCHEDULE (SOOOs) 

Plannina. Desian and Supervision 6321 2121 0 4200 700 700 700 700 700 700 0 

Land 0 0 0 0 0 0 0 0 0 0 0 

~ 
1514 1514 0 0 0 0 0 0 0 0 0 

29938 497 6641 22800 3800 3800 3800 3300 4300 3800 0 

227 227 0 0 0 0 0 0 0 0 0 

Total 38000 4,359 6641 27,000 4500 4,500 4500 4000 ~OOO 4,500 0 

FUNDING SCHEDULE (SOOO5) 

Current Revenue: General 4500 0 1500 3000 500 500 500 500 500 500 oj 
G.O.Bonds 30982 1641 5141 24000 4000 4000 4000 3500 4500 4000 0 

PAYGO 2518 2518 0 0 0 0 0 0 0 0 0 
Total 38000 4.359 6641 27000 4500 4500 4,500 4.000 5000 4500 0 

APPROPRIATION AND EXPENDITURE DATA (OOOs) 
~--------------------FY--1-8-------4-~~0· 

uest 00, 
15500 
5310 

Unencumbered Balance 10190 

Date First Appropriation FY 11 
First Cost Estimate 

Current Scope . FY15 38000 
,Last FY's Cost Estimate 38,000 
Partial Closeout Thru 0 
New Partial Closeout 0 
Total Partial Closeout 0 

Description 
This program provides for an on-going comprehensive effort to ensure that County buildings and other facilities are built and maintained in 
compliance with Title II of the Americans with Disabilities Act (ADA) and the ADA 2010 Standards for Accessible Design (2010 Standards). 
This program includes both the correction of deficiencies identified by the United States Department of Justice (DOJ) during its proactive 
Project Civic Access (PCA) assessment of County facilities, an assessment by the County of all County govemment buildings and facilities 
not included in the PCA assessment and remediation of any deficiencies identified by those assessments. The program also includes policy 
development, advanced technical training for County architects and engineers to ensure that ADA compliance and accessibility are 
incorporated throughout the County's planning, staff training, design and construction process in order to ensure that County facilities are 
fully compliant with Title II of the ADA. In September 2010 revised Title II ADA regulations, including the 2010 Standards, were issued by 
DOJ. The new 2010 Standards include revisions to the 1991 ADA Accessbility Guideline (ADMG) standards and supplemental standards 
for features not addressed in the 1991 ADMG including pools, recreation facilities, ball fields, locker rooms, exercise rooms, picnic areas, 
golf courses, playgrounds and residential housing. The Title II ADA regulations require jurisdictions to proactively address the supplemental 
standards by bringing all features addressed in the supplemental standards into compliance with the 2010 Standards. 
Estimated Schedule 
The following facilities are listed per settlement agreement with the Department of Justice: 
FY 15: Noyes Library, Montgomery Aquatic Center, Chevy Chase Library, Kensington Park Library, Bauer Drive Community Recreation 
Center (CRC), Long Branch Pool, Potomac CRC, Longwood CRC, Clara Barton Neighborhood Recreation Center, Twinbrook Library, Long 
Branch Library, Upcounty Regional Services Center. 
FY16: 8818 Georgia Avenue - Silver Spring Health and Human Services Regional Center, 5th District Police, Outpatient Addictions 
Services, 703 Avery Road, Lawrence Court Halfway House, 3rd District Police, 401 Hungerford Drive, Kensington Volunteer Fire 
Department (VFD) Station 25, Council Office Building, Judicial Center, Historic Silver Theatre. Sandy Spring VFD Station 40. 
In the following cases, ADA compliance will be achieved through replacement faciiities in stand alone projects: 2nd District Police, Silver 
Spring Library, Wheaton Regional Library, Dennis Avenue Health Center, Judicial Center, Children's Resource Center. 

Justification 



Montgomery County was selected by DOJ for a Project Civic Access review in 2006. Project Civic Access is a proactive, ongoing initiative 

of the Disability Rights Section (DRS) of the DOJ Civil Rights Division to ensure ADA compliance in local and state govemments throughout 

the country. DOJ has completed reviews and signed settlement agreements with over 150 jurisdictions to date. DOJ has inspected 

approximately 112 County govemment buildings and facilities. In addition, they have inspected polling places, baltfields, gotfcourses, and 

local parks. Montgomery County signed a legally binding settlement agreement to address the findings in August, 2011. MNCPPC was a 

co-signer of the Agreement. The Agreement requires the COunty to remediate all problems identified by DOJ within a negotiated timeline 

and to survey all remaining buildings, facilities and programs not surveyed by OOJ. Programs and facilities must be surveyed within a three 

year time frame, with approximately 80 completed each year. The County is required to send a report of its findings to DOJ each year with a 

proposed remediation plan and timeline. 


Fiscal Note 

Shifted $500,000 in GO Bonds from F18 to FY19 due to fiscal affordability. 


Disclosures 

Expenditures will continue indefinitely. 


Coordination 

United States Department of Justice, Department of Health and Human Services, Department of Transportation, County Attomey's Office, 

Montgomery County Public Schools, Revenue AuthOrity, Maryland-National Capital Park and Planning Commission, Department of General 

Services, Montgomery County Public Schools 




Environmental Compliance:. MCG{P500918) ------" 

Category General Govemment Date Last Modified 11/17114 
Sub category County Offices and Other Improvemems Required Adequate Public Facility No 
Administering Agency General Services (AAGE29) Relocation Impact None 
Planning Area Countywide Status Ongoing 

Total 
Thru 
FY14 

Ram 
FY14 

Total 
6 Years FY15 FY16 FY17 FY18 FY19 FY20 

Beyond 6 
Yrs 

EXPENDITURESCHEOULE($OOOs) 
Planninc. Desion and Supervision 

Land 

Site Improvements and Utilities 

Construction 

Other 

Total 

3022 

0 

673 

10647 

1,901 

16.243 

1101 

0 

613 

3313 

1,901 

6.968 

429 

0 

0 

434 

0 

863 

1492 

0 

0 

6900 

0 

8392 

247 

0 

0 

1150 

0 

1397 

247 

0 

0 

1150 

0 
1,397 

241 

0 

0 
1150 

0 

1397 

251 

0 

0 

750 

0 

1001 

250 

0 

0 

1550 

0 

1800 

250 

0 

0 

1150 

0 

1400 

0 

0 

0 

0 

0 

o! 

FUNDING SCHEDULE ($00051 

IG,o. Bonds 16113 6988 733 8392 1397 1397 1391 1001 1800 1400 01 

IWater Quarrtv Protection Chance 130 0 130 0 0 0 0 0 0 0 O! 

i Total 16.243 6988 863' 8392 1397 1397 1397 1,001 1800 1.400 01 

APPROPRIATION AND EXPENDITURE DATA (OOOs) 

IAppropriation Request FY16 1397 
I Supplemental Appropriation Request 0 
'Transfer 0 

Cumulative Appropriation 9,248 

Expenditure 1Encumbrances 7.665 

Unencumbered Balance 1.583 

Date First Appropriation FY 09 

Rrst Cost Estimate 
Current Scope FY15 16.243 

Last FY's Cost Estimate 16.243 

Description 

This project develops and implements plans for the prevention of pollution and the abatement and containment of potential pollution sources 

at County facilities - including the Department of Transportation, the Department of General Services Depots and maintenance shops - as 

well as other county facilities and offices. This project provides for the design and construction of structural covered areas to ensure 

appropriate storage of hazardous materials and potential pollution sources at County Depots. Work will also include replacement of the salt 

bams at County Depots and addressing environmental compliance issues of Underground Storage Tanks (USTs) and associated piping at 

County facilities. 

Estimated Schedule 

FY15 & 16: Petroleum storage tank upgrades/replacements: Burtonsville Fire Station (FS) #15; Silver Spring FS#16; and Rockville FS#31; 

Silver Spring Depot, bus fueling; Vehicle refueling stations , 

Stormwater pollution prevention: update facility plans; implementation of best management practices 

Construction of covered storage areas for bulk materials: Silver Spring, Poolesville, and Bethesda depots 


Justification 

This project is supported by the Pollution Prevention Plan (P2) for County facilities and the Stonn Water Pollution Prevention Plans 

(SWPPP) for County facilities to comply with aspects of the Federal Clean Water Act National Pollutant Discharge Elimination System 

(NPDES) Notice of Intent (NOI). Each of the County maintenance facilities must implement appropriate pollution prevention techniques to 

reduce contamination of stonnwater runoff. Covered areas are required under the NPDES for all hazardous products and liquid drums that 

are stored outside to avoid the potential of drum deterioration, leakage and/or runoff contamination. Structural improvements of covered 

areas and salt barn structures are scheduled at the Silver Spring, Poolesville, and Bethesda Depots. This project also includes efforts to 

address environmental compliance issues of USTs and associated piping at County facilities. 

Fiscal Note 

Shift $400,000 in GO Bonds in FY18 to FY19 due to fiscal affordability. 


Coordination 

Department of General Services, Department of Transportation, Department of Permitting Services, Department of Environmental 

Protection, Maryland Department of the Environment 




-_> Life Safety Systems: MeG (P509970) . 

Category General Government Date Last MOdified 11/17/14 
Sub category Courdy Offices and Other Improvements Required Adequate Public Facility No 
Administering Agency General Services (AAGE29) Relocation Impact None 
Planning Area Countywide Status Ongoing 

Total 
Thru 
FY14 

Rem 
FY14 

Total 
6 Years FY15 FY16 FY17 FY18 FY19 FY20 

Beyond 6 
Yrs 

EXPENOrruRE SCHEDULE ($DOOs) 

Planninc. Desian and Supervision 

Land 

Site Improvements and Utilities 

: Construction 

Other 

Total 

1486 

0 

682 

6115 

905 

9188 

0 

682 

1464 

905 

3931 

0 

0 

1321 

0 

1507 

0 

0 

3330 

0 

3750 

70 

0 

0 

555 I 

0, 

625 

70 

0 

0 

555 

0 

625 

70 

0 

0 

555 

0 

625 

70 

0 

0 

355 

0 

425 

70 

0 

0 

755 

0 

825 

70 

0 

0 

555 

0 

625 

0 

0 

0 

0 

0 

0 

G.O. Bonds 

Maintenance 

APPROPRIATION AND EXPENOrruRE DATA (OOOs) 

IAppropriation Request FY16 625 

Supplemental Appropriation Request 0 

Transfer 0 

CumU~Appropriation 6063 

Expenditure I Encumbrances 4174 

Unencumbered Balance 1.889 

Date First Appropriation FY 99 

First Cost Estimate 

Current Scope FY 15 9,188 

Last Frs Cost Estimate 9.188 
Partial Closeout Thru 0 
New Partial CloSeout 0 
Total Partial Closeout 0 

Description 
This project provides funding for installation of modem life safety systems to protect the County's facilities and to protect buildings in the 
event of fire emergencies. Implementation of this project will help to minimize the dangers to life from fire, including smoke and fumes. The 
scope of the project encompasses fire alarms with voice addressable capabilities, sprinklers for fire suppression, fire and smoke detection, 
smoke control systems, and emergency generators. 
Justification 
Numerous existing facilities are in need of modem, basic life safety systems. In many older facilities, there are no emergency generators, 
fire alarms or sprinklers. Emergency generators are critical to support fire alarms and fire pumps during power outages. Some facilities are 
24-hour residential facilities. In case of fire, there could be a significant potential exposure to loss of life and property. Most of the facilities 
do not meet code and have outdated fire alarm systems for which spare parts are no longer available and which can no longer be kept in 
reliable operation. Many of these County facilities were built years ago, and thus, were grandfathered under the fire code since the 
occupancy category has not changed. The outdated systems need to be replaced and upgraded to provide improved protection to County 
employees and County properties. 
Facility condition assessments of 73 County facilities, completed by a consultant in FY05, FY06, and (=y07, have been used to structure 
and prioritize the six-year program. "The Third Report of the Infrastructure Maintenance Task Force (March 2008)," identified an annual 
level of effort for life safety systems based on a 25-year lifespan. 

Other 
Scheduled replacements: 

FY15: Holiday Park Senior Center, Colesville Health Center, Signal Shop Bethesda Depot, Grey Brick Courthouse, One Lawrence Court 

(Alcohol Rehab) 

FY16: Bushey Drive Recreation Headquarters, Potomac Library, Davis Library, Layhill Group Home, Brook Grove Daycare, Fire Station #10 

(Bethesda-Cabin John) 


Fiscal Note 

Shift $200,000 in GO Bonds from FY18 to FY19 for fiscal affordabiJity. 


Disclosures 

Expenditures will continue indefinitely. 


Coordination 

Departments affected by Life Safety Systems projects, Department of General Services 




· Roof Replacement: MeG (P508331) 

Category General Government Date Last Modified 11/17/14 
Sub Category County Offices and Other Improvements Required Adequate PubliC Facility No 
Administering Agency General Services (MGE29) Relocation Impact None 
Planning Area CountywJde Status Ongoing 

Thru Rem Total 
Total FY14 FY14 6 Years FY15 11 FY1B FY19 

EXPENDITURE SCHEDULE ($OOOS) 

iPlannina. Desion and Supervision 3629 989 0 2640 440 440 440 440 440 

!Land 0 0 0 0 0 0 0 0 0 

• Site Imorovements and Utilities 333 0 0 0 0 0 0 0 

Construction 16673 1 4864 11808 2808 1800 1800 900 3.200 

Other 6 4 2 0 0 0 0 0 0 

Total 20641 1327 4.866 14448 3.248 2240 2240 1340 3640 

G.O. Bonds 

Total 

Beyond 6 
FY20 Yrs 

440 0 

0 0 

0 0 

1300 0 

0 0 

1740 0 

APPROPRIATION AND EXPENDITURE DATA (OOOs) 

Appropriation Request FY16 2,240 
Supplemental Appropriation ReQuest 0 
Transfer 0 

Cumulative Appropriation 9,441 
IExpenditure 1Enaumbrances 1,388 
Unenaumbered Balance 8,053 

Date First Appropriation FY 96 
First cost Estimate 

Current Scope FY16 20,641 
Last FY's Cost Estimate 20,691 
Partial Closeout Thru 22,726 
New Partial Closeout 1,327 
Total Partial Closeout 24,053 

Description 

This project provides for major roof replacement of County buildings. 


Justification 

The age of many County buildings creates the need for this project. Factors determining the need for replacement include poor condition, 

age, long-term utilization, and probability of continued repairs. The project consists of an annual replacement schedule for those roofs 

which have reached the end of their useful service life. Asbestos abatement is an important component of the roof replacement effort and 

will be performed when required. The roof replacements covered under this program are prioritized based upon a consultant's survey 

completed in FY05 and an in-house priority schedule. Information generated in that condition survey will be the basis for future roof 

replacement projects. The March 2010 Report of the Infrastructure Maintenance Task Force identified an annual level of effort funding for 

roof replacement based on an average 20-year life for roof systems, 


Other 

Roof Replacement may be accelerated or delayed based on changing priOrities and need. 

Roofs scheduled for replacement: 

FY15: Montgomery County Detention Center, Strathmore Mansion,Grey Brick Courthouse, Davis Ubrary, Seneca Creek Pool, Council Office 

Building, Fire Station #31 

FY16: Executive Office Building, Upper County Daycare, Clara Barton Community Center, 1301 Piccard Drive, McDonald Knolls, Little Falls 

Library 


Fiscal Note 

In FY15, shifted $900,000 in GO Bonds from FY18 to FY19 for fiscal affordability 


Disclosures 

Expenditures will continue indefinitely. 


Coordination 

Department of General Services, Departments affected by roof replacement projects 
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Category General Govemment Date Last Modified 11/17/14 
Sub category County OffIces and other Improvements Require<! Adequate PubAc Facility No 
Administering Agency General Services (AAGE29) Relocation Impact None 
Planning Area Rockville Status Planning Stage 

Thru Rem Total 
Total FYi4 FY14 6Years FY15 FY16 FY17 FYi8 FY19 FY20 

Beyond 61 
Yrs 

EXPENDITURE SCHEDULE ($OOOs) 

Plannil'lQ, Desion and Suoervision 

Land 

Site Improvements and Utilities 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

a 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

01 
01 

Construction 

I Other 

To~ 

8000 

0 

8000 

0 

0 

0 

0 

0 
0 

8000 

0 

8000 

0 

0 

0 

0 

a 
0 

0 

0 

0 

a 
0 

0 

6000 

a 
6000 

2,000 

0 

2000 

0 

01 
01 

. G.O.Bonds 

Total 

APPROPRIATION AND EXPENDITURE DATA (OOOs) 

~----------------------------------FY 16 -2 000 
uest 0 

o 
2,000 

o 
2,000 

Date First Appropriation FY 15 
First Cost Estimate 

Current Scope FY14 8,000 
: Last FY's Cost Estimate 8000 

Description 

This project provides for the procurement and partial compensation of an Energy Service Company (ESCO) to replace the outdated and 

energy-inefficient HVAC systems in the Executive Office Building (EOB) located at 101 Monroe Street, Rockville, Maryland. The ESCO 

analyzes, designs, and constructs the energy-efficient Heating Ventiliation, and Air Conditioning (HVAC) replacement systems. In return, 

the ESCO receives a portion of the saved energy costs in addition to direct compensation. 

Estimated Schedule 

The ESCO analysis and design has been rescheduled to occur in FY17 with an agreement with the ESCO and construction occurring in late 

FY19 

Justification 

The EOB was built in 1979, and its HVAC system is over 30 years old. In 2006, the Department of General Services hired a consultant 

(URS Inc.) to conduct a condition assessment study to identify the condition of the HVAC system. The outcome of this study indicated tnat 

all equipment and components have reached the end oftheir economic life expectancy. Moreover, the existing all electric heating system is 

highly inefficient and is costly to operate. The consultant study recommended that the entire HVAC system be redesigned with state-of-the­

art-technology, highly efficient equipment, and be replaced in its entirety. The ESCO approach to this project saves the County considerable 

upfront costs. . 

Fiscal Note 

Shift funding due to fiscal afford ability. 


Coordination 

Department of General Services, City of Rockville, Offices of the County Executive, Department of Technology Services, Department of 

Finance, Montgomery County Fire and Rescue Service, Department of Human Resources, Office of Management and Budget, Department 

ofTransportation, Washington Gas, WSSC, PEPCO 



